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CHAPTER EIGHTEEN 
TRANSPORTATION ENHANCEMENTS 

 
The Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) established a program to 
set aside 10% of Surface Transportation Program funds for projects that serve to enhance the 
transportation system.  This program was later reaffirmed in the Transportation Efficiency Act for 
the 21st Century (TEA-21).  To allocate these funds to the benefit of the overall transportation 
system, Illinois created and implemented the Illinois Transportation Enhancement Program 
(ITEP).  The program allows stand-alone ITEP projects that improve the accessibility of the 
transportation system to a broader range of users and various types of improvements that serve 
to enhance the aesthetic or functional value of the transportation system.  
 
 
18-1 ELIGIBLE ITEP PROJECTS 

Consider the following excerpt from 23 USC §101(a), as amended by TEA-21, when 
determining the eligibility of a project for ITEP: 
 

“the term ‘transportation enhancement activities’ means, with respect to any 
project or the area to be served by the project, any of the following activities if 
such activity relates to surface transportation: provision of facilities for 
pedestrians and bicycles, provision of safety and educational activities for 
pedestrians and bicyclists, acquisition of scenic easements and scenic or historic 
sites, scenic or historic highway programs (including the provision of tourist and 
welcome center facilities), landscaping and other scenic beautification, historic 
preservation, rehabilitation and operation of historic transportation buildings, 
structures, or facilities (including historic railroad facilities and canals), 
preservation of abandoned railway corridors (including the conversion and use 
thereof for pedestrian or bicycle trails), control and removal of outdoor 
advertising, archaeological planning and research, environmental mitigation to 
address water pollution due to highway runoff or reduce vehicle-caused wildlife 
mortality while maintaining habitat connectivity, and establishment of 
transportation museums.” 

 
Enhancement projects are activities that are over and above routine construction or 
maintenance.  For example, on a highway construction project, enhancement funds could only 
be used on those elements of the project that were considered beyond typical highway 
improvements.  Our policy requires the safe accommodation of pedestrians and bicyclists be 
given full consideration on all transportation projects. Thus, for new construction and 
reconstruction projects, routine provisions for bicyclists and pedestrians such as sidewalks, curb 
ramps, bike lanes, wide curb lanes and shoulders on rural roads, are not considered to be 
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“enhancements” since IDOT policy (as in Chapter 17) requires their provision as part of 
addressing the functional and safety needs of the transportation corridor improvement.  
 
Similar improvements to improve bike and pedestrian access or safety may, however, be 
eligible when they are retrofitted to existing roadway corridors and are independent of new 
highway construction or rehabilitation projects.  
 
The following are the specific project categories for the Illinois Transportation Enhancement 
Program.  Detailed eligibility criteria are shown in the latest edition of the Illinois Transportation 
Enhancement Program Guidelines and Application, available from the IDOT Transportation 
Enhancement Program Coordinator in the Central Office (OPP) or district, or from IDOT’s 
internet site (www.dot.state.il.us).  
 
1. Provision of facilities for pedestrians and bicycles 
 
2. Scenic or historic highway programs (including the provision of tourist and welcome 

center facilities)  
 
3. Landscaping and other scenic beautification 
 
4. Historic preservation 
 
5. Rehabilitation of historic transportation buildings, structures, or facilities (including 

historic railroad facilities and canals)  
 
6. Provision of safety and educational activities for pedestrians and bicyclists 
 
7. Acquisition of scenic easements and scenic or historic sites 
 
8. Preservation of abandoned railway corridors for the conversion and use thereof for 

pedestrian and bicycle trails (acquisition of corridors) 
 
9. Control and removal of outdoor advertising 
 
10. Establishment of transportation museums 
 
Projects that require the acquisition of land are funded at 50% ITEP, 50% local match.  Other 
eligible expenses are funded at an 80/20 match. 
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18-2 ITEP PROJECT APPLICATION, REVIEW AND APPROVAL 

18-2.01 Application Review and Approval Process 

The ITEP is based on a cooperative working arrangement among the Department, the 
Metropolitan Planning Organizations (MPOs), the Illinois Department of Natural Resources 
(IDNR), the Department of Commerce and Community Affairs (DCCA), and the Illinois Historic 
Preservation Agency (IHPA).  The Department manages all aspects of ITEP and coordinates 
project evaluation with the appropriate agencies.  The flowchart presented in Figure 18-2A 
illustrates the ITEP Project Review and Approval Process.  The following paragraphs briefly 
describe the major steps of this process: 
 
1. Projects Within Urbanized Areas.  For projects within urbanized areas with populations 

over 50,000, the MPOs play a primary role in the process, which includes public 
involvement activities.  The MPOs serve as clearinghouses and monitoring agencies for 
proposed ITEP projects in their respective urbanized areas.  The Sponsor (see Section 
18-3.01) submits candidate ITEP projects to the Department’s Enhancement Program 
Coordinator in the Office of Planning and Programming (OPP), and the appropriate 
MPO.  Contact these agencies if unsure whether or not a particular project’s area is 
included within an MPO boundary.  The MPOs review projects to ensure consistency 
with regional transportation plans, policies and programs.  The sponsor is ultimately 
responsible for ensuring that approved projects within an MPO area are included in the 
most current Transportation Improvement Program. 

 
2. Projects Outside Urbanized Areas.  In non-urbanized areas, the local or State agency 

Sponsor is responsible for nominating and submitting its candidate ITEP projects directly 
to the Enhancement Program Coordinator.  See Section 18-3.01 for additional 
information on qualified Sponsors. 

 
3. Cooperative Review.  Upon receipt of the ITEP Project Application Forms, the 

Enhancement Program Coordinator in the Central Office compiles the information and 
coordinates all project review and evaluation.  The Central Office and the respective 
district review all candidate projects.  Bicycle and pedestrian projects are additionally 
reviewed by IDNR.  Historic preservation projects are also reviewed by IHPA.  Projects 
that may have economic development or tourism benefits are reviewed by DCCA.  
These agencies will submit their recommendations to the Enhancement Program 
Coordinator.   

 
4. Project Selection.  The projects are evaluated and a prioritized list is developed based 

on available funding and project merit according to the evaluation and ranking criteria 
summarized in Section 18-2.02.  The prioritized list of ITEP projects then is forwarded to 
the Enhancement Oversight Committee for review and approval. 
 

5. Enhancement Oversight Committee Recommendation.  An Enhancement Oversight 
Committee, consisting of representatives from IDNR, IHPA, DCCA, and IDOT, reviews 
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and forwards a final list of ITEP projects for endorsement by the IDOT Secretary of 
Transportation. 

 
6. IDOT Secretary of Transportation Endorsement.  The Secretary of Transportation 

reviews the recommended list of ITEP projects and forwards an endorsed list of ITEP 
projects to the Governor for final approval. 

 
7. Governor Approval.  Upon receipt of an endorsement from the Secretary of 

Transportation, the Governor reviews the final list of ITEP projects for selection and 
announcement.  Final approval rests with the Governor. 

 
8. Project Notification.  The OPP publishes a program document which lists approved 

projects.  Ineligible or unsuccessful project sponsors are also notified of the reasons for 
non-selection.  Unsuccessful projects may be resubmitted for consideration during the 
next submittal period. 
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18-2.02 Evaluation and Ranking Criteria 

Projects are evaluated and ranked according to their ability to enhance the existing or historic 
transportation system.  In general, projects are evaluated on a broad range of elements, such 
as their inclusion in a local or regional plan, their environmental and social impacts, predicted 
usage, relationship to active and/or inactive transportation facilities, their historical significance, 
etc.  Guidelines for the current year are available as noted in Section 18-1. 
 
Projects proposed by the Department, IDNR, DCCA, and IHPA, either as part of planned 
transportation improvements or as independent projects, will be coordinated with the affected 
State agencies and MPOs and will be included together with locally sponsored projects to arrive 
at the final ITEP project list. 
 
Proposed ITEP projects should have concurrence by all associated agency officials at the time 
of nomination. A re-submission will be accepted for consideration in a future evaluation cycle. 
 
 



Illinois TRANSPORTATION ENHANCEMENTS December 2002 
 
 

  18-3(1) 

18-3 SPONSORING AN ITEP PROJECT 

18-3.01 Qualified Sponsors 

All ITEP projects must be sponsored by a State, federal or local government agency (i.e., a unit 
of government with the authority to levy taxes).  District offices or other Department divisions 
may submit projects for consideration. Not-for-profit agencies may co-sponsor projects with 
governmental entities.  
 
 
18-3.02 Sponsor Responsibilities 

The Sponsor of an ITEP project is responsible for the following: 
 
1. Project Application, Preparation and Submittal.  The Sponsor must complete the 

application form provided in the latest edition of the ITEP guidelines referenced in 
Section 18-1.  Projects must be submitted to the appropriate MPO or Central Office as 
defined in Section 18-2.01 or the latest guidelines referenced above.   

 
2. Funding Obligations and Costs.  If the project is approved for ITEP funding, the Sponsor 

is responsible for providing the non-Federal matching funds (generally 20%, or 50% for 
right-of-way acquisition). The Sponsor also is responsible for providing the appropriate 
backup data and documentation on the project to satisfy the Department’s and Federal 
audit procedures.  Section 18-3.03 provides additional information on project funding. 

 
3. Agreement for Federal Participation.  Upon approval of State agency (other than 

Department) projects, BDE will execute an interagency agreement with the Sponsor to 
delineate respective financial and implementation responsibilities.  Upon approval of a 
local government sponsored project, the Bureau of Local Roads and Streets (BLRS) in 
the respective IDOT district office will execute a local agency agreement with the local 
sponsor. 

 
4. Right-of-Way. Illinois statutes restrict ITEP construction projects to publicly owned 

property, permanent easements or, in limited cases, 20-year leases.  Agreements with 
sponsoring agencies that provide for reimbursement of ITEP funds may be required 
where sufficient ownership interest is not feasible or possible. 

 
5. Project Schedule. The Sponsor is responsible for developing a schedule that identifies 

the anticipated completion dates for preliminary engineering, land acquisition, 
environmental clearances, utility adjustments, and construction. 

 
6. Environmental Responsibilities.  Environmental assessments, clearances, and mitigation 

activities that are related to projects intended for an IDOT letting shall be accomplished 
in accordance with established IDOT procedures during Phase I of the project.  All 
projects, including those intended for a Capital Development Board (CDB) letting, must 
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address any necessary environmental studies, ensuring that all necessary 
intergovernmental agreements are executed, acquiring environmental sign-offs by 
appropriate Federal, State, and local agency(ies), and obtaining all required permits 
(e.g., EPA, 404).  All State agency sponsored projects must be presented by the project 
Sponsor at an FHWA coordination meeting early in Phase I engineering to determine 
appropriate environmental category processing.  All sign-offs must be accomplished 
prior to FHWA authorization of construction funds (prior to advertising for construction).  
The sponsor should be aware that some enhancement projects have been allowed 
categorical exclusions or programmatic agreements in order to streamline the 
environmental process.  Current guidance on categorical exclusions is available in 
Chapter 23.  Guidance on programmatic Section 4(f) evaluations is provided in Section 
26-2.  

 
7. Engineering and Design.  The Sponsor will contract for or provide the necessary 

services for engineering and design of the project, which will be subject to Department 
approval.  All projects must be designed in accordance with appropriate Federal, State, 
and local criteria. Engineering for bicycle and pedestrian projects sponsored by a State 
agency will be according to established procedures for an IDOT letting.  Selection of 
consultants for this work will be through an IDOT Professional Transportation Bulletin.  
BDE coordinates the implementation of engineering and construction phases, with 
assistance from the district as required with contract negotiation, Phase I review, Phase 
II plan and specification review, or other phases of work as appropriate or requested.  
The Bureau Chief of BDE will give Design Approval.   
 
Historic preservation projects will be designed according to the criteria and guidelines 
presented in the publication Secretary of the Interior’s Standards for Historic 
Preservation Projects.  Engineering for historic preservation projects will be done in 
accordance with CDB procedures, with selection of consultants for this work also in 
accordance with CDB’s selection process.  District involvement with these projects is 
generally limited to coordination with FHWA for environmental determination or other 
appropriate coordination.   

 
8. Contract Plans/Letting Process.  For contract plans and letting process for IDOT let 

projects, see Chapter 63.  For CDB let projects, refer to CDB procedures. 
 
9. Construction and Maintenance. During the construction phase, the Sponsor is 

responsible for construction supervision and oversight. The Department, IDNR, or IHPA 
also may periodically inspect the project for contract compliance.  Projects channeled 
through CDB follow CDB’s established procedures for construction oversight.  Change 
orders during construction, for all projects coordinated through the Department as well 
as CDB, require prior Department approval coordinated through BDE.  The Sponsor also 
is responsible for proper maintenance for the life of the project. 
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18-3.03 Funding Considerations 

ITEP follows rules established for Federal and State highway programs, such as the following: 
 
1. Reimbursement of Costs.  All approved costs of construction for State agency projects 

are eligible for up to 80% reimbursement, including preliminary engineering and 
construction supervision, provided these costs are incurred after the date of Federal 
authorization.  The Sponsor cannot incur reimbursable project costs until after the 
project is approved for funding by IDOT and authorized by FHWA.   

 
2. Use of Federal Funds for Matching Purposes.  Federal highway program rules do not 

allow the use of other Federal transportation funds to match Federal transportation 
funds, including Transportation Enhancement Funds.  The rules do allow other non-
transportation Federal funds, such as National Park Service or Corps of Engineers 
funds, to be used as match. 

 
3. Co-Mingling.  Established activities of existing programs may be supplemented by ITEP 

funds.  Different elements of a proposed project could be funded through ITEP as well 
as other programs (i.e., co-mingling). 

 
4. Right-of-Way Costs.  Since, 1998, the cost of purchasing property or rights-of-way is an 

eligible project cost and is eligible for reimbursement – at 50% reimbursement.  The 
value of property cannot be considered as local match.  Any right-of-way purchased in 
conjunction with project development must follow established Federal-Aid procedures.  
See the Land Acquisition Manual. 

 
5. Contract Administration Options.  Federal highway program rules dictate that project 

costs are paid as work is incurred and then reimbursed at the established percentage 
(up to 80%) by FHWA.  If the project is advertised on an IDOT or a CDB letting, IDOT 
pays the Federal share of the contractor’s interim bills and IDNR or IHPA pays their 
share directly to the contractor.  If an agency’s project funds are transferred to IDOT by 
agreement, IDOT can pay the contractor 100% and charge the agency’s appropriation 
for the local share. 

 
6. Cost Changes.  For State agency projects, any requests for additional funding beyond 

that approved in the original published program - must be coordinated through BDE.  
Any increases in project cost should be approved by BDE and OPP prior to Design 
Approval and again prior to FHWA authorization.  For local agency projects, requests for 
additional funding should be coordinated through the Bureau of Local Roads and Streets 
in the respective district offices.  All cost increases will be capped at a maximum of 10 
percent of the original grant that was approved. 

 
7. Federal-Aid Day Labor.  IDOT may allow a project to be constructed with agency forces 

using Federal-aid Day Labor procedures on a case-by-case basis. 
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8. Progress Monitoring.  Throughout the process, IDOT will monitor obligation and 
expenditure of ITEP funds to ensure timely progress. 

 
9. Contract Completion.  IDOT will certify completion of the project. 
 
10. Changes in Scope.  Changes in scope and locations, subsequent to the original 

Application Approval for State-sponsored projects, will need to receive concurrence from 
BDE.  BDE will determine whether the scope change also needs concurrence from OPP.  
For local agency projects, a change in scope must be coordinated through BLRS at each 
district office. 

 
11. Construction Change Orders.  For State agency projects, any change orders during 

construction must be coordinated through BDE.  For local projects, coordinate change 
orders through BLRS at each district office. 
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